
  

DCP 282 'Embedded Distribution Network Operator (EDNO) UMSO’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 03 November 

2016 

2.  Electralink to draft a consultation document based on Working Group 
comments at the meeting and circulate to Working Group members for 
review.  

10 November 

2016 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

10 – 17 

November 2016 

4.  ElectraLink updates consultation document and circulates to group 
for final sign off 

18 November 

2016 

5.  Consultation Document issued for a period of three weeks 18 November 

6.  Consultation Responses due [based on three week consultation period] 09 December 

2016 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

16 December 

2016 

8.  Meeting to review consultation responses January 2017 

9.  Implement changes to legal text in light of consultation responses January 2017 

10.  Legal text issued to the DCUSA legal consultant for review January 2017 

11.  Electralink to draft Change Report and circulate to Working Group January 2017 

12.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

January 2017 

13.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

Late January 

2017 

14.  Change Report submitted to DCUSA Panel (Panel paper day) 08 February 

2016 

15.  DCUSA Panel approves Change Report 15 February 

2017 

16.  Change Report issued for voting 17 February 

2017 

17.  Voting Closes (three weeks) 10 March 2017 

18.  Change Declaration issued 14 March 2017 

19.  Ofgem Decision 18 April 2017 

20.  Implementation Date 29 June 2017 



 

 


