DCP 282 'Embedded Distribution Network Operator (EDNO) UMSO’ Work Plan

First Working Group meeting

03 November
2016

Electralink to draft a consultation document based on Working Group
comments at the meeting and circulate to Working Group members for
review.

10 November
2016

Working Group to review the consultation document and
submit comments to ElectraLink

10-17
November 2016

Electralink updates consultation document and circulates to group
for final sign off

18 November
2016

Consultation Document issued for a period of three weeks

18 November

Consultation Responses due [based on three week consultation period]

09 December
2016

Electralink collates consultation responses and circulates to
Working Group members

16 December
2016

once received from legal advisor

Meeting to review consultation responses January 2017
Implement changes to legal text in light of consultation responses January 2017
Legal text issued to the DCUSA legal consultant for review January 2017
Electralink to draft Change Report and circulate to Working Group January 2017
Electralink to circulate draft legal text to Working Group members January 2017

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

Late January
2017

Change Report submitted to DCUSA Panel (Panel paper day)

08 February
2016

DCUSA Panel approves Change Report

15 February
2017

Change Report issued for voting

17 February
2017

Voting Closes (three weeks)

10 March 2017

Change Declaration issued

14 March 2017

Ofgem Decision

18 April 2017

Implementation Date

29 June 2017







