DCP 343 'Use of a nominated calculation agent for the calculation of the LV mains split’

Work Plan

First Working Group meeting 08 April 2019
Electralink to draft a consultation document based on Working Group 15 April 2019
comments at the meeting and circulate to Working Group members for
review.
Working Group to review the consultation document and submit 19 April 2019
comments to ElectraLink
Electralink updates consultation document and circulates to group for W/C 22 April
final sign off 2019
Consultation Document issued for a period of three weeks W/C 22 April
2019
Consultation Responses due [based on three-week consultation period] W/C 13 May
2019
Electralink collates consultation responses and circulates to Working May 2019
Group members
Meeting to review consultation responses May 2019
Implement changes to legal text in light of consultation responses May 2019
Legal text issued to the DCUSA legal consultant for review May 2019
Electralink to draft Change Report and circulate to Working Group May/June 2019
ElectralLink to circulate draft legal text to Working Group members May/June 2019
once received from legal advisor
Meeting to review draft Change Report and DCUSA legal consultant May/June 2019
comments on the legal text
Change Report submitted to DCUSA Panel (Panel paper day) 12 June 2019
DCUSA Panel approves Change Report 19 June 2019
Change Report issued for voting 21 June 2019
Voting Closes (three weeks) 12 July 2019
Change Declaration issued 16 July 2019
Implementation Date First DCUSA
Release following
Party approval




