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DCPs 341/342 JOINT WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting 01 April 2019 

2.  Completion of actions arising from first meeting (review legal text) 4 April 2019 

3.  
Working Group meeting to review drafted legal text and proposed 

modelling specification  
12 April 2019 

4.  
ElectraLink to draft consultation document and circulate to Working 

Group members for review.  
16 April 2019 

5.  Modelling support request made to CEPA/TNEI (four-week turn around) 23 April 2019 

6.  
Date of next meeting (afternoon) to walk through consultation 

document.  
23 April 2019 

7.  
ElectraLink updates consultation document and circulates to group for 

review 
30 April 2019 

8.  

Relevant Code Administrators from Elexon, National Grid and 

ElectraLink to hold discussion around alignment of solution and current 

timescales 

30 April 2019 – 16 

May 2019 

9.  
Date of next meeting (morning) to walk through consultation 

document. 
16 May 2019 

10.  
Model received from CEPA/TNEI and ElectraLink to circulate to Working 

Group and request for the DNO members to test the models. 
23 May 2019 

11.  
Working Group DNO members to test the model on receipt and 

complete impact assessment for EDCM 

23 May 2019 – 30 May 

2019 

12.  
Working Group meeting to discuss consultation document and 

completed modelling / impact assessment 
30 May 2019 

13.  
ElectraLink updates consultation document and circulates to group for 

final sign off 
31 May 2019 

14.  Consultation Document issued for a period of [three weeks] 03 June 2019 

15.  
ElectraLink to draft straw-man Change Report and circulate to Working 

Group prior to next meeting 
03-24 June 2019 

16.  Consultation Responses due [based on three-week consultation period] 24 June 2019 

17.  
ElectraLink collates consultation responses and circulates to Working 

Group members 
25 June 2019 

18.  
Meeting to review consultation responses and straw-man Change 

Report 
27/28 June 2019 

19.  Implement changes to legal text in light of consultation responses 27/28 June 2019 
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20.  Legal text issued to the DCUSA legal consultant for review 01 July 2019 

21.  ElectraLink to update Change Report and circulate to Working Group 01-05 July 2019 

22.  
ElectraLink to circulate draft legal text to Working Group members 

once received from legal advisor 
01-05 July 2019 

23.  
Meeting to review draft Change Report and DCUSA legal consultant 

comments on the legal text 
8/9 July 2019 

24.  
ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper 

day) 
10 July 2019 

25.  DCUSA Panel approves Change Report 17 July 2019 

26.  Change Report issued for voting 19 July 2019 

27.  Voting Closes 09 August 2019 

28.  Change Declaration issued 13 August 2019 

29.  Ofgem Decision 17 September 2019 

30.  Implementation Date 01 April 2021 

 


