DCPs 341/342 JOINT WORKING GROUP WORK PLAN

Event

Target Date

members for review.
Modelling support request made to CEPA/TNEI (four week turn around)

First Working Group meeting 01 April 2019
Completion of actions arising from first meeting

Second Working Group meeting to discuss/develop solutions April 2019
Completion of actions arising from second meeting April 2019
Electralink to draft consultation document and circulate to Working Group April 2019

April/May 2019

Model received from CEPA/TNEI

May 2019
. D .
Working Group DNO members to test the model on receipt May 2019
Working Group meeting to discuss consultation document and completed
. . June 2019
modelling / impact assessment
E.IectraLlnk updates consultation document and circulates to group for final June 2019
sign off
(kB Consultation Document issued for a period of [three weeks] June 2019
Consultation Responses due [based on three week consultation period] July 2019
Electralink collates consultation responses and circulates to Working Group
July 2019
members
[ Meeting to review consultation responses July 2019
July 2019
(LB Implement changes to legal text in light of consultation responses 4y
July 2019
(B8 [ egal text issued to the DCUSA legal consultant for review uy
Electralink to draft Change Report and circulate to Working Group August 2019
EIect'raLmk to circulate fjraft legal text to Working Group members once August 2019
received from legal advisor
Meeting to review draft Change Report and DCUSA legal consultant August 2019

comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day)

11 September
2019

[N [y [N [ N

A8 DCUSA Panel approves Change Report ;glsgeptember
Change Report issued for voting iglssszptember
Page 1 of 2 v1.0




Voting Closes

Change Declaration issued

11 October 2019

15 October 2019

Ofgem Decision

19 November
2019

Implementation Date

TBD

25 March 2019
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