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DCPs 341/342 JOINT WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting 01 April 2019 

2.  Completion of actions arising from first meeting (review legal text) 4 April 2019 

3.  
Working Group meeting to review drafted legal text and proposed 

modelling specification  
12 April 2019 

4.  
ElectraLink to draft consultation document and circulate to Working 

Group members for review.  
16 April 2019 

5.  Modelling support request made to CEPA/TNEI (four-week turn around) 15 April 2019 

6.  
Date of next meeting (afternoon) to walk through consultation 

document.  
23 April 2019 

7.  Model received from CEPA/TNEI 16 May 2019 

8.  
Working Group DNO members to test the model on receipt and 

complete impact assessment for EDCM 
23 May 2019 

9.  
Working Group meeting to discuss consultation document and 

completed modelling / impact assessment 
W/C 27 May 2019 

10.  
ElectraLink updates consultation document and circulates to group for 

final sign off 
W/C 27 May 2019 

11.  Consultation Document issued for a period of [three weeks] 03 June 2019 

12.  
ElectraLink to draft straw-man Change Report and circulate to Working 

Group prior to next meeting 
03-24 June 2019 

13.  Consultation Responses due [based on three-week consultation period] 24 June 2019 

14.  
ElectraLink collates consultation responses and circulates to Working 

Group members 
25 June 2019 

15.  
Meeting to review consultation responses and straw-man Change 

Report 
27/28 June 2019 

16.  Implement changes to legal text in light of consultation responses 27/28 June 2019 

17.  Legal text issued to the DCUSA legal consultant for review 01 July 2019 

18.  ElectraLink to update Change Report and circulate to Working Group 01-05 July 2019 

19.  
ElectraLink to circulate draft legal text to Working Group members 

once received from legal advisor 
01-05 July 2019 
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20.  
Meeting to review draft Change Report and DCUSA legal consultant 

comments on the legal text 
8/9 July 2019 

21.  
ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper 

day) 
10 July 2019 

22.  DCUSA Panel approves Change Report 17 July 2019 

23.  Change Report issued for voting 19 July 2019 

24.  Voting Closes 09 August 2019 

25.  Change Declaration issued 13 August 2019 

26.  Ofgem Decision 17 September 2019 

27.  Implementation Date 01 April 2021 

 


