DCPs 341/342 JOINT WORKING GROUP WORK PLAN

Event

Target Date

1. First Working Group meeting 01 April 2019
Completion of actions arising from first meeting (review legal text) 4 April 2019
Working Group meeting to review drafted legal text and proposed .

. . 12 April 2019
modelling specification
Electralink to draft consultation document and circulate to Working .
. 16 April 2019
Group members for review.
Modelling support request made to CEPA/TNEI (four-week turn around) = 15 April 2019
Date of next meeting (afternoon) to walk through consultation .
23 April 2019
document.
Model received from CEPA/TNEI 16 May 2019
Working Group DNO members to test the model on receipt and
23 May 2019

complete impact assessment for EDCM

Working Group meeting to discuss consultation document and
completed modelling / impact assessment

ElectralLink updates consultation document and circulates to group for
final sign off

Consultation Document issued for a period of [three weeks]

Electralink to draft straw-man Change Report and circulate to Working
Group prior to next meeting

i Consultation Responses due [based on three-week consultation period]

ElectraLink collates consultation responses and circulates to Working
Group members
Meeting to review consultation responses and straw-man Change

W/C 27 May 2019

W/C 27 May 2019

03 June 2019

03-24 June 2019

24 June 2019

25 June 2019

27/28 June 2019
Report
(A8 Implement changes to legal text in light of consultation responses 27/28 June 2019
1A |egal text issued to the DCUSA legal consultant for review 01 July 2019

Electralink to update Change Report and circulate to Working Group

01-05 July 2019

Electralink to circulate draft legal text to Working Group members

[N [N [N [

once received from legal advisor

01-05 July 2019
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Meeting to review draft Change Report and DCUSA legal consultant

8/9 July 2019
comments on the legal text / v
ElectralLink to issue the Change Report to the DCUSA Panel (Panel paper
. 10 July 2019
day)
DCUSA Panel approves Change Report 17 July 2019
Change Report issued for voting 19 July 2019
Voting Closes 09 August 2019
Change Declaration issued 13 August 2019
Ofgem Decision 17 September 2019
¥/ Implementation Date 01 April 2021
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