
DCP 340 Work Plan 

   

No.  Event  Target Date  

1.   First Working Group meeting  02 April 2019 

2.   Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working 
Group members for review.   

10 April 2019 

3.  
 Working Group meeting to review the consultation document   17 April 2019 

4.   Consultation Document issued for a period of three weeks 18 April 2019 

5.   Electralink collates consultation responses and circulates to 
Working Group members 

May 2019 

6.   Meeting to review consultation responses May 2019 

7.   Draft Change Report May 2019 

8.  Meeting to review draft Change Report and agree the legal 
text 

May 2019 

9.  
Legal text issued to the DCUSA legal consultant for review May 2019 

10.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

May 2019 

11.  

 Meeting to review Change Report and Gowlings legal text 

May 2019 

12.   Change Report submitted to DCUSA Panel   
15 May 2019 

13.  DCUSA Panel approves Change Report  15 May 2019 

14.    Change Report issued for voting  17 May 2019 

15.  Voting Closes (15 WDs)  10 June 2019 

16.  Change Declaration issued  12 June 2019 



17.   Ofgem Decision  17 August 2019 

  

  

    


