DCP 336 'Rota Disconnections and the publication of data by a Nominated Central Source’

Work Plan
- First Working Group meeting 15 March 2019
Electralink to update the draft consultation document based on Working 20 March 2019
Group comments at the meeting and circulate to Working Group members
for review.
Working Group to review the consultation document and submit 27 March 2019
comments to ElectralLink
ElectraLink updates consultation document and circulates final 29 March 2019
document to the group
Consultation Document issued for a period of three weeks W/C 01 April
2019
Consultation Responses due [based on three-week consultation period] W/C 22 April
2019
Electralink collates consultation responses and circulates to Working 30 April 2019
Group members
- Meeting to review consultation responses 07 May 2019
- Implement changes to legal text in light of consultation responses May 2019
- Legal text issued to the DCUSA legal consultant for review May 2019
- Electralink to draft Change Report and circulate to Working Group May 2019
ElectraLink to circulate draft legal text to Working Group members May/June 2019
once received from legal advisor
Meeting to review draft Change Report and DCUSA legal consultant May/June 2019
comments on the legal text
- Change Report submitted to DCUSA Panel (Panel paper day) 12 June 2019
- DCUSA Panel approves Change Report 19 June 2019
- Change Report issued for voting 21 June 2019
- Voting Closes (three weeks) 12 July 2019
- Change Declaration issued 16 July 2019
Implementation Date First DCUSA
Release following
Party approval




