
DCP 336 'Rota Disconnections and the publication of data by a Nominated Central Source’ 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 15 March 2019 

2.  ElectraLink to update the draft consultation document based on Working 
Group comments at the meeting and circulate to Working Group members 
for review. 

20 March 2019 

3.  Working Group to review the consultation document and submit 
comments to ElectraLink 

27 March 2019 

4.  ElectraLink updates consultation document and circulates final 
document to the group 

29 March 2019 

5.  Consultation Document issued for a period of three weeks W/C 01 April 

2019 

6.  Consultation Responses due [based on three-week consultation period] W/C 22 April 

2019 

7.  Electralink collates consultation responses and circulates to Working 
Group members 

30 April 2019 

8.  Meeting to review consultation responses 07 May 2019 

9.  Implement changes to legal text in light of consultation responses 14 May 2019 

10.  ElectraLink to update draft Change Report and circulate to Working 
Group members 

14 May 2019 

11.  Working Group members to review the finalised legal text and send 
any final comments or amendments 

21 May 2019 

12.  Legal text issued to the DCUSA legal consultant for review 22 May 2019 

13.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

04 June 2019 

14.  Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

11 June 2019 

15.  Change Report submitted to DCUSA Panel (Panel paper day) 10 July 2019 

16.  DCUSA Panel approves Change Report 17 July 2019 

17.  Change Report issued for voting 19 July 2019 

18.  Voting Closes (three weeks) 09 August 2019 

19.  Change Declaration issued 13 August 2019 

20.  Implementation Date First DCUSA 

Release following 

Party approval  

 


