
DCP 332 and 333 Work Plan 

   

No.  Event  Target Date  

1.   First Working Group meeting  15 January 2019 

2.   Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working 
Group members for review.   

29 January 2019 

3.  
 Working Group meeting to review the consultation document   4 February 2019 

4.  
 
Working Group Meeting to review the updates the consultation 
document  

14 March 2019 

5.   Consultation Document issued for a period of three weeks   15 March 2019  

6.   Electralink collates consultation responses and circulates to 
Working Group members 

   05 April 2019 

7.   Meeting to review consultation responses  April 2019 

8.   Draft Change Report  April 2019 

9.  Meeting to review draft Change Report and agree the legal 
text 

April 2019 

10.  
Legal text issued to the DCUSA legal consultant for review April 2019 

11.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

April 2019 

12.  

 Meeting to review Change Report and Gowlings legal text 8 April 2019 

13.   Change Report submitted to DCUSA Panel   
18 April 2019 

14.  DCUSA Panel approves Change Report  18 April 2019 

15.    Change Report issued for voting  19 April 2019 



16.  Voting Closes (15 WDs)  10 May 2019  

17  Change Declaration issued  14 May 2019 

18.   Ofgem Decision  18 June 2019 

  

  

    


