
DCP 332 and 333 Work Plan 

   

No.  Event  Target Date  

1.   First Working Group meeting  15 January 2019 

2.   Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working 
Group members for review.   

29 January 2019 

3.  
 Working Group meeting to review the consultation document   4 February 2019 

4.   Consultation Document issued for a period of three weeks 4 February 2019  

5.  
 Electralink collates consultation responses and circulates to 
Working Group members 

25 February 2019 

6.   Meeting to review consultation responses March 2019 

7.   Draft Change Report March 2019 

8.  Meeting to review draft Change Report and agree the legal 
text 

April 2019 

9.  Legal text issued to the DCUSA legal consultant for review April 2019 

10.  
ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

April 2019 

11.  

 Meeting to review Change Report and Gowlings legal text 8 April 2019 

12.  
 Change Report submitted to DCUSA Panel   

18 April 2019 

13.   DCUSA Panel approves Change Report  18 April 2019 

14.   Change Report issued for voting  19 April 2019 

15.   Voting Closes (15 WDs)  10 May 2019  

16.  Change Declaration issued  14 May 2019 



17   Ofgem Decision  18 June 2019 

  

  

    


