DCP 332 and 333 Work Plan

First Working Group meeting

15 January 2019

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working
Group members for review.

29 January 2019

Working Group meeting to review the consultation document

4 February 2019

Consultation Document issued for a period of three weeks

4 February 2019

Electralink collates consultation responses and circulates to
orking Group members

25 February 2019

Voting Closes (15 WDs)

Meeting to review consultation responses March 2019
Draft Change Report March 2019
eeting to review draft Change Report and agree the legal April 2019
text
egal text issued to the DCUSA legal consultant for review April 2019
lectraLink to circulate draft legal text to Working Group April 2019
embers once received from legal advisor
Meeting to review Change Report and Gowlings legal text 8 April 2019
18 April 2019
Change Report submitted to DCUSA Panel
DCUSA Panel approves Change Report 18 April 2019
Change Report issued for voting 19 April 2019
10 May 2019

Change Declaration issued

14 May 2019




Ofgem Decision

18 June 2019




