DCP 332 and 333 Work Plan

First Working Group meeting 15 January 2019
Electralink to draft a consultation document based on Working February 2019
Group comments at the meeting and circulate to Working
Group members for review.
Second Working Group meeting February 2019
Third Working Group meeting March 2019
Fourth Working Group meeting April 2019
Produce draft consultation and circulate to Working Group April 2019
members
Working Group meeting to review the consultation document May 2019
Electralink updates consultation document and circulates to May 2019
group for final sign off
Working Group meeting to review the updated consultation June 2019
document
Consultation Document issued for a period of three weeks June 2019
Consultation Responses due [based on three-week consultation | July 2019
period]
Electralink collates consultation responses and circulates August 2019
to Working Group members
Meeting to review consultation responses August 2019
Meeting to update and review Legal text and actions September 2019
raft Change Report October 2019
Meeting to review draft Change Report and agree the legal text October 2019
egal text issued to the DCUSA legal consultant for review November 2019




Electralink to circulate draft legal text to Working Group

embers once received from legal advisor November 2013
Meeting to review Change Report and Gowlings legal text December 2019
Change Report submitted to DCUSA Panel 08 January 2020
DCUSA Panel approves Change Report 15 January 2020

Change Report issued for voting 17 January 2020

he festive season)

Voting Closes (15 WDs) (WG to consider ant longer period due to

07 February 2020

Change Declaration issued

11 February 2020

Ofgem Decision

April 2020

Implementation Date

TBC




