DCP 332 and 333 Work Plan

No.	Event	Target Date
1.	First Working Group meeting	15 January 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	February 2019
3.	Second Working Group meeting	February 2019
4.	Third Working Group meeting	March 2019
5.	Fourth Working Group meeting	April 2019
6.	Produce draft consultation and circulate to Working Group members	April 2019
7.	Working Group meeting to review the consultation document	May 2019
8.	ElectraLink updates consultation document and circulates to group for final sign off	May 2019
9.	Working Group meeting to review the updated consultation document	June 2019
10.	Consultation Document issued for a period of three weeks	June 2019
11.	Consultation Responses due [based on three-week consultation period]	July 2019
12.	Electralink collates consultation responses and circulates to Working Group members	August 2019
13.	Meeting to review consultation responses	August 2019
14.	Meeting to update and review Legal text and actions	September 2019
15.	Draft Change Report	October 2019
16.	Meeting to review draft Change Report and agree the legal text	October 2019
17	Legal text issued to the DCUSA legal consultant for review	November 2019

18.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	November 2019
19.	Meeting to review Change Report and Gowlings legal text	December 2019
23	Change Report submitted to DCUSA Panel	08 January 2020
24	DCUSA Panel approves Change Report	15 January 2020
25	Change Report issued for voting	17 January 2020
26	Voting Closes (15 WDs) (WG to consider ant longer period due to the festive season)	07 February 2020
27	Change Declaration issued	11 February 2020
28	Ofgem Decision	April 2020
29	Implementation Date	TBC