
DCP 332 and 333 Work Plan 

   

No.  Event  Target Date  

1.   First Working Group meeting  15 January 2019 

2.   Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working 
Group members for review.   

February 2019 

3.   Second Working Group meeting  February 2019 

4.   Third Working Group meeting  March 2019  

5.   Fourth Working Group meeting  April 2019 

6.   Produce draft consultation and circulate to Working Group 
members  

April 2019 

7.   Working Group meeting to review the consultation document   May 2019 

8.   ElectraLink updates consultation document and circulates to 
group for final sign off  

May 2019 

9.   Working Group meeting to review the updated consultation 
document  

June 2019 

10.   Consultation Document issued for a period of three weeks  June 2019 

11.   Consultation Responses due [based on three-week consultation 
period]  

July 2019 

12.   Electralink collates consultation responses and circulates 
to Working Group members  

August 2019 

13.   Meeting to review consultation responses  August 2019 

14.  Meeting to update and review Legal text and actions  September 2019 

15.  Draft Change Report October 2019 

16.  Meeting to review draft Change Report and agree the legal text  October 2019 

17 Legal text issued to the DCUSA legal consultant for review November 2019 



18. 
 ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor  

November 2019 

19.   Meeting to review Change Report and Gowlings legal text December 2019 

23  Change Report submitted to DCUSA Panel   08 January 2020 

24  DCUSA Panel approves Change Report  15 January 2020 

25   Change Report issued for voting  17 January 2020 

26 
 Voting Closes (15 WDs) (WG to consider ant longer period due to 
the festive season) 

07 February 2020 

27   Change Declaration issued  11 February 2020 

28   Ofgem Decision  April 2020 

29    Implementation Date 

TBC 

  

  

    


