
DCP 332 and 333 Work Plan 

   

No.  Event  Target Date  

1.   First Working Group meeting  15 January 2019 

2.   Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working 
Group members for review.   

29 January 2019 

3.  
 Working Group meeting to review the consultation document   4 February 2019 

4.  
 
Working Group Meeting to review the updates the consultation 
document  

02 April 2019 

5.   Consultation Document issued for a period of three weeks 05 April 2019 

6.   Electralink collates consultation responses and circulates to 
Working Group members 

6 May 2019 

7.   Meeting to review consultation responses 7 May 2019 

8.   Draft Change Report May 2019 

9.  Meeting to review draft Change Report and agree the legal 
text May 2019 

10.  
Legal text issued to the DCUSA legal consultant for review May 2019 

11.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

May 2019 

12.   Meeting to review Change Report and Gowlings legal text May 2019 

13.  
 Change Report submitted to DCUSA Panel   15 May 2019 

14.  DCUSA Panel approves Change Report  15 May 2019 

15.    Change Report issued for voting  17 May 2019 



16.  Voting Closes (15 WDs)  07 June 2019 

17  Change Declaration issued  11 June 2019 

18.   Ofgem Decision  TBC 

  

  

    


