DCP 328 'Use of system charging for private networks with competition in

supply' Work Plan

First Working Group meeting

05 October 2018

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

19 October 2018

Working Group to review the consultation document
and submit comments to ElectralLink

26 October 2018

Working Group meetings to review the draft
consultation and finalise the legal text

5™ November 2018
29" November 2018

ElectraLink updates consultation document and circulates to
group for final sign off

5t December 2018

Working Group meetings to review the draft consultation
and finalise the legal text

9t January 2019
17 January 2019

Consultation Document issued for a period of three weeks

1%t February 2019

Consultation Responses due [based on three-week consultation
period]

22" February 2019

Electralink collates consultation responses and circulates to
Working Group members

24 February 2019

Meeting to review consultation responses

12 March 2019
20™ March 2019

Meeting to draft second consultation document

10" June 2019

Electralink to draft a consultation document based on
Working Group comments at the meeting and circulate to
Working Group members for review.

17" June 2019

Group

Working Group meetings to review the draft consultation June 2019

and finalise the legal text

Second consultation Document issued for a period of three June 2019

weeks

Meeting to review consultation responses July 2019
Implement changes to legal text in light of consultation July 2019
responses

Legal text issued to the DCUSA legal consultant for review July/ August 2019
Electralink to draft Change Report and circulate to Working August 2019




Electralink to circulate draft legal text to Working Group August 2019

members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal August 2019

consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day) September 2019

DCUSA Panel approves Change Report September 2019
Change Report issued for voting September 2019
Voting Closes (three weeks) October 2019
Change Declaration issued October 2019

Implementation Date

Next scheduled
release following
approval




