
DCP 328 'Use of system charging for private networks with competition in 
supply' Work Plan 

No. Event Target Date 

1.  First Working Group meeting 05 October 2018 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

19 October 2018 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

26 October 2018 

4.  Working Group meetings to review the draft 
consultation and finalise the legal text 

5th November 2018 

29th November 2018   

5.  ElectraLink updates consultation document and circulates to 
group for final sign off 

5th December 2018 

6.  Working Group meetings to review the draft consultation 
and finalise the legal text 

9th January 2019  

17th January 2019  

7.  Consultation Document issued for a period of three weeks 1st February 2019 

8.  Consultation Responses due [based on three-week consultation 
period] 

22nd February 2019 

9.  Electralink collates consultation responses and circulates to 
Working Group members 

24th February 2019 

10.  Meeting to review consultation responses 12th March 2019 

20th March 2019  

11.  Meeting to draft second consultation document May 2019  

12.  Electralink to draft a consultation document based on 
Working Group comments at the meeting and circulate to 
Working Group members for review. 

May 2019  

13.  Working Group meetings to review the draft consultation 
and finalise the legal text 

May 2019  

14.  Second consultation Document issued for a period of three 
weeks 

May/ June 2019  

15.  Meeting to review consultation responses June 2019  

16.  Implement changes to legal text in light of consultation 
responses 

July 2019 

17.  Legal text issued to the DCUSA legal consultant for review July 2019 

18.  Electralink to draft Change Report and circulate to Working 
Group 

July 2019 



19.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

July 2019 

20.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

July/ August 2019 

21.  Change Report submitted to DCUSA Panel (Panel paper day) August 2019 

22.  DCUSA Panel approves Change Report August 2019 

23.  Change Report issued for voting August 2019 

24.  Voting Closes (three weeks) September 2019 

25.  Change Declaration issued September 2019 

26.  Implementation Date TBC  

 


