DCP 328 'Use of system charging for private networks with competition in

supply' Work Plan

First Working Group meeting

05 October 2018

and submit comments to Electralink

Electralink to draft a consultation document based on Working 19 October 2018
Group comments at the meeting and circulate to Working Group

members for review.

Working Group to review the consultation document 26 October 2018

Working Group meetings to review the draft
consultation and finalise the legal text

5t November 2018
29" November 2018

ElectraLlink updates consultation document and circulates to
group for final sign off

5t December 2018

Working Group meetings to review the draft consultation
and finalise the legal text

9" January 2019
17" January 2019

Consultation Document issued for a period of three weeks

1%t February 2019

Consultation Responses due [based on three-week consultation
period]

22" February 2019

Electralink collates consultation responses and circulates to
Working Group members

24" February 2019

Meeting to review consultation responses

12™ March 2019
20" March 2019

Group

Meeting to draft second consultation document April 2019
Electralink to draft a consultation document based on April 2019
Working Group comments at the meeting and circulate to

Working Group members for review.

Working Group meetings to review the draft consultation April 2019

and finalise the legal text

Second consultation Document issued for a period of three April 2019
weeks

Meeting to review consultation responses May 2019
Implement changes to legal text in light of consultation May/ June 2019
responses

Legal text issued to the DCUSA legal consultant for review May/ June 2019
Electralink to draft Change Report and circulate to Working June 2019




Electralink to circulate draft legal text to Working Group June 2019

members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal June/ July 2019

consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day) July 2019

DCUSA Panel approves Change Report July 2019
Change Report issued for voting July 2019
Voting Closes (three weeks) August 2019
Change Declaration issued August 2019

Implementation Date

Next scheduled
release following
approval




