
DCP 328 'Use of system charging for private networks with competition in 
supply' Work Plan 

No. Event Target Date 

1.  First Working Group meeting 05 October 2018 

2.  Second Working Group meeting 05 November 2018 

3.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

12 November 2018 

4.  Third Working Group meeting - Working Group to 
review the consultation document  

29 November 2018  

5.  ElectraLink updates consultation document and circulates to 
group for final sign off 

5th December 2018 

6.  Consultation Document issued for a period of four weeks 
(consideration of Christmas period)  

12th December 2018 

7.  Consultation Responses due [based on four-week consultation 
period] 

9th January 2019 

8.  Electralink collates consultation responses and circulates to 
Working Group members 

16th January 2019  

9.  Meeting to review consultation responses and what options 
should be taken forward  

January/ February 

2019  

10.  Electralink to draft a second consultation document based on 
Working Group comments at the meeting and circulate to 
Working Group members for review. 

February 2019  

11.  Working Group to review the consultation document and 
submit comments to ElectraLink 

February 2019  

12.  ElectraLink updates consultation document and circulates to 
group for final sign off 

February 2019 

13.  Consultation Document issued for a period of three weeks February/ March  

14.  Consultation Responses due [based on three-week 
consultation period] 

March 2019  

15.  Electralink collates consultation responses and circulates to 
Working Group members 

March 2019  

16.  Meeting to review consultation responses March/ April 2019  

17.  Implement changes to legal text in light of consultation 
responses 

April 2019  

18.  Legal text issued to the DCUSA legal consultant for review April 2019 



19.  Electralink to draft Change Report and circulate to Working 
Group 

April 2019 

20.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

April 2019 

21.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

April/ May 2019 

22.  Change Report submitted to DCUSA Panel (Panel paper day) May 2019 

23.  DCUSA Panel approves Change Report May 2019 

24.  Change Report issued for voting May 2019 

25.  Voting Closes (three weeks) May 2019 

26.  Change Declaration issued May 2019 

27.  Implementation Date TBC  

 


