

DCP 328 'Use of system charging for private networks with competition in supply' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	05 October 2018
2.	Second Working Group meeting	05 November 2018
3.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	19 November 2018
4.	Working Group to review the consultation document and submit comments to ElectraLink	26 November 2018
5.	Working Group meeting to review the draft consultation and finalise the legal text	December 2018
6.	ElectraLink updates consultation document and circulates to group for final sign off	December 2018
7.	Consultation Document issued for a period of three weeks	December 2018
8.	Consultation Responses due [based on three-week consultation period]	January 2018
9.	Electralink collates consultation responses and circulates to Working Group members	January 2018
10.	Meeting to review consultation responses	January 2018
11.	Implement changes to legal text in light of consultation responses	January/ February 2019
12.	Legal text issued to the DCUSA legal consultant for review	February 2019
13.	Electralink to draft Change Report and circulate to Working Group	February 2019
14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	February 2019
15.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	February 2019
16.	Change Report submitted to DCUSA Panel (Panel paper day)	March 2018
17.	DCUSA Panel approves Change Report	March 2018
18.	Change Report issued for voting	March 2018
19.	Voting Closes (three weeks)	March 2018
20.	Change Declaration issued	April 2018

21.	Implementation Date	TBC
-----	---------------------	-----