
DCP 328 'Use of system charging for private networks with competition in 
supply' Work Plan 

No. Event Target Date 

1.  First Working Group meeting 05 October 2018 

2.  Second Working Group meeting  05 November 2018 

3.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

19 November 2018 

4.  Working Group to review the consultation document 
and submit comments to ElectraLink 

26 November 2018 

5.  Working Group meeting to review the draft 
consultation and finalise the legal text 

December 2018  

6.  ElectraLink updates consultation document and circulates to 
group for final sign off 

December 2018 

7.  Consultation Document issued for a period of three weeks December 2018 

8.  Consultation Responses due [based on three-week consultation 
period] 

January 2018 

9.  Electralink collates consultation responses and circulates to 
Working Group members 

January 2018 

10.  Meeting to review consultation responses January 2018 

11.  Implement changes to legal text in light of consultation 
responses 

January/ February 

2019 

12.  Legal text issued to the DCUSA legal consultant for review February 2019 

13.  Electralink to draft Change Report and circulate to Working 
Group 

February 2019 

14.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

February 2019 

15.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

February 2019 

16.  Change Report submitted to DCUSA Panel (Panel paper day) March 2018  

17.  DCUSA Panel approves Change Report March 2018  

18.  Change Report issued for voting March 2018  

19.  Voting Closes (three weeks) March 2018  

20.  Change Declaration issued April 2018  



21.  Implementation Date TBC  

 


