DCP 326 ‘Introduction of Load Diversification Identifiers for Load Managed

Areas’ Work Plan

First Working Group meeting

14 September 2018

members for review.

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group

28 September 2018

Working Group to review the consultation document
and submit comments to ElectralLink

05 October 2018

group for final sign off

Working Group meeting to review the draft November 2018
consultation and finalise the legal text
Electralink updates consultation document and circulates to November 2018

Consultation Document issued for a period of three weeks

December 2018

Working Group members

Consultation Responses due [extended to take into account 11 January 2019
Christmas break]
Electralink collates consultation responses and circulates to 13" January 2019

Meeting to review consultation responses

23" January 2019
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6th April 2019

Consultation Responses due

30" April 2019

Electralink collates consultation responses and circulates to
Working Group members

1°* May 2019

Meeting to review consultation responses

7" May 2019

Implement changes to legal text in light of second
consultation responses

14" May 2019

Legal text issued to the DCUSA legal consultant for review

17" May 2019

Electralink to draft Change Report and circulate to Working
Group

22" May 2019

Electralink to circulate draft legal text to Working Group
members once received from legal advisor

24™ May 2019

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

29*" May 2019

Change Report submitted to DCUSA Panel (Panel paper day)

12t June 2019

DCUSA Panel approves Change Report

19t June 2019




Change Report issued for voting

21% June 2019

Voting Closes (three weeks)

12 July 2019

Change Declaration issued

14 June 2019

Implementation Date

6 months from
Authority Approval




