DCP 326 ‘Introduction of Load Diversification Identifiers for Load Managed

Areas’ Work Plan

First Working Group meeting

14 September 2018

members for review.

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group

28 September 2018

Working Group to review the consultation document
and submit comments to ElectralLink

05 October 2018

group for final sign off

Working Group meeting to review the draft November 2018
consultation and finalise the legal text
Electralink updates consultation document and circulates to November 2018

Consultation Document issued for a period of three weeks

December 2018

responses

Consultation Responses due [extended to take into account 11 January 2019
Christmas break]

Electralink collates consultation responses and circulates to 13" January 2019
Working Group members

Meeting to review consultation responses 23" January 2019
Implement changes to legal text in light of consultation 23" January 2019

Legal text issued to the DCUSA legal consultant for review

January/ February
2019

Electralink to draft Change Report and circulate to Working February 2019

Group

Electralink to circulate draft legal text to Working Group February 2019

members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal February 2019

consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day) February/ March
2019

DCUSA Panel approves Change Report February/ March
2019

Change Report issued for voting February/ March

2019

Voting Closes (three weeks)

March/ April 2019




Change Declaration issued

March / April 2019

Implementation Date

First Release
following Party
Approval




