JOINT WORK PLAN:
DCP 319 - Removal of residual charging for embedded generators in the CDCM
DCP 321 - Removal of residual charging for embedded generators in the EDCM

First Working Group meeting 25 July 2018

Electralink to draft straw man consultation document and 25 July 2018
circulate to Working Group members for review.

Working Group meeting to discuss Ofgem views on progressing CPs | 20 August 2018
and to start to develop potential solutions

Working Group meeting to discuss/develop potential 20 September 2018
solutions
ElectralLink to amend draft consultation document in line with 27 September 2018

discussions held during meeting and circulate to Working Group
members for review.

Working Group meeting to review draft consultation document and | October 2018
to finalise any potential solutions

Allowance made for Modelling / Impact Assessment request (if October/November 2018
needed) — 20 Working Day turn-around

ElectraLink to amend draft consultation document in line with November 2018
discussions held during meeting and circulate to Working Group
members for review/sign-off.

Consultation issued to Parties / Industry November 2018
Consultation Responses due [based on three-week consultation December 2018
period]

ElectraLink collates consultation responses and circulates to December 2018

Working Group members

Meeting to review consultation responses January 2019

Implement changes to legal text in light of consultationresponses | January 2019

Legal text issued to the DCUSA legal consultant for review January 2019

Electralink to draft Change Report and circulate to Working Group | January 2019

ElectraLink to circulate draft legal text to Working Group February 2019
membersonce received from legal advisor

Meeting to review draft Change Report and DCUSA legal February 2019
consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day) 13 March 2019
DCUSA Panel approves Change Report 20 March 2019




Change Report issued for voting

22 March 2019

Voting Closes 12 April 2019
Change Declaration issued 16 April 2019
Ofgem Decision 21 May 2019
Implementation Date 01 April 2021




