
JOINT WORK PLAN: 

DCP 319 - Removal of residual charging for embedded generators in the CDCM 

DCP 321 - Removal of residual charging for embedded generators in the EDCM 

No. Event Target Date 

1.  First Working Group meeting 25 July 2018 

2.  ElectraLink to draft consultation document and circulate to 
Working Group members for review.  

25 July 2018 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

July 2018 

4.  Working Group meeting to discuss consultation document August 2018 

5.  ElectraLink updates consultation document and circulates to 
group for final sign off 

August 2018 

6.  Consultation Document issued for a period of three weeks August/September 2018 

7.  Consultation Responses due [based on three-week consultation 
period] 

September 2018 

8.  ElectraLink collates consultation responses and circulates to 
Working Group members 

September 2018 

9.  Meeting to review consultation responses September 2018 

10.  Implement changes to legal text in light of consultation responses September/October 2018 

11.  Legal text issued to the DCUSA legal consultant for review September/ October 2018 

12.  ElectraLink to draft Change Report and circulate to Working Group October 2018 

13.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

October 2018 

14.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

October 2018 

15.  Change Report submitted to DCUSA Panel (Panel paper day) 14 November 2018 

16.  DCUSA Panel approves Change Report 21 November 2018 

17.  Change Report issued for voting 23 November 2018 

18.  Voting Closes 14 December 2018 

19.  Change Declaration issued 18 December 2018 

20.  Ofgem Decision 18 January 2018 

21.  Implementation Date 01 April 2021 

 


