DCP 314 ‘Appropriate treatment of Bad Debt following appointment of

Supplier of Last Resort’ Work Plan

First Working Group meeting

23 March 2018

Electralink to draft a consultation document based on 20 April 2018
Working Group comments at the meeting and circulate to

Working Group members for review.

Second Working Group meeting 14 May 2018

Third Working Group meeting

05 June 2018

consultant comments on the legal text

Fourth Working Group meeting 02 July 2018
Produce draft consultation and circulate to Working Group 16 July 2018
members

Working Group meeting to review the consultation 03 August 2018
document

Electralink updates consultation document and circulates 10 August 2018
to group for final sign off

A further Working Group meeting to finalise the 20 August 2018
consultation document and legal text

Consultation Document issued for a period of three weeks 31 August 2018
Consultation Responses due [based on three-week consultation | 21 September 2018
period]

Electralink collates consultation responses and 28 September 2018
circulates to Working Group members

Meeting to review consultation responses 02 October 2018
Implement changes to legal text in light of consultation 02 October 2018
responses

Legal text issued to the DCUSA legal consultant for review 03 October 2018
Electralink to draft Change Report and circulate to 17 October 2018
Working Group

Electralink to circulate draft legal text to Working Group 17 October 2018
members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal October 2018

Change Report submitted to DCUSA Panel

14 November 2018

DCUSA Panel approves Change Report

21 November 2018




Change Report issued for voting

23 November 2018

Voting Closes (three weeks)

14 December 2018

Change Declaration issued

18 December 2018

Ofgem Decision

25 January 2019

Implementation Date

First Scheduled
DCUSA Release
following approval




