
DCP 314 ‘Appropriate treatment of Bad Debt following appointment of 
Supplier of Last Resort’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 23 March 2018 

2.  Electralink to draft a consultation document based on 
Working Group comments at the meeting and circulate to 
Working Group members for review.  

20 April 2018 

3.  Second Working Group meeting 14 May 2018 

4.  Third Working Group meeting 05 June 2018 

5.  Fourth Working Group meeting 02 July 2018 

6.  Produce draft consultation and circulate to Working Group 
members 

16 July 2018 

7.  Working Group meeting to review the consultation 
document  

03 August 2018 

8.  ElectraLink updates consultation document and circulates 
to group for final sign off 

10 August 2018 

9.  Consultation Document issued for a period of three weeks 14 August 2018 

10.  Consultation Responses due [based on three-week consultation 
period] 

05 September 2018 

11.  Electralink collates consultation responses and 
circulates to Working Group members 

07 September 2018 

12.  Meeting to review consultation responses September 2018 

13.  Implement changes to legal text in light of consultation 
responses 

September 2018 

14.  Legal text issued to the DCUSA legal consultant for review September 2018 

15.  Electralink to draft Change Report and circulate to 
Working Group 

September 2018 

16.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

September/October 

2018 

17.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

October 2018 

18.  Change Report submitted to DCUSA Panel  10 October 2018 

19.  DCUSA Panel approves Change Report 17 October 2018 

20.  Change Report issued for voting 19 October 2018 



21.  Voting Closes (three weeks) 09 November 2018 

22.  Change Declaration issued 13 November 2018 

23.  Ofgem Decision 18 December 2018 

24.  Implementation Date First Scheduled 

DCUSA Release 

following approval 

 

 

  


