
DCP 313 'Eligibility Criteria for EDCM Generation Credits’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 04 December 

2017 

2.  ElectraLink to review Schedules 17 and 18 of DCUSA to update legal 
text with change of F Factor name to Peak Demand Generation Factor 
(PDG Factor) 

January 2018 

3.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

January 2018 

4.  Working Group to review the consultation document and 
submit comments to ElectraLink 

18 January 

2018 

5.  DNOs to complete impact assessment on each of the two 
legal text options 

26 January 

2018 

6.  Working Group meeting to review the updated consultation 
document 

02 February 

2018 

7.  Extension for impact assessments to be completed 09 February 

2018 

8.  Consultation document issued for final sign off 14 February 

2018 

9.  Working Group to provide any final feedback  21 February 

2018 

10.  Consultation Document issued for a period of three weeks 22 February 

2018 

11.  Consultation Responses due [based on three-week consultation 
period] 

15 March 2018 

12.  Electralink collates consultation responses and circulates to 
Working Group members 

19 March 2018 

13.  Working Group meeting to review consultation responses 10 April 2018 

14.  Further teleconference to discuss legal text 17 April 2018 

15.  RFI submitted to DNOs and Generators 17 April 2018 

16.  Working Group meeting to review RFI Responses 11 May 2018 

17.  Develop changes to legal text in light of RFI responses to cater 
for a further option 

15 May 2018 

18.  Request to DCUSA Panel for monies for loadflow model impact 16 May 2018 



assessment to be completed by TNEI 

19.  Modelling Impact Assessment Request to TNEI (if approved by 
DCUSA Panel) 

June 2018 

20.  Working Group meeting to discuss the Impact Assessment, legal 
text and next steps (to be determined once TNEI timescales are 
known) 

July 2018 

21.  Potential consultation to industry for Option 3 (if required) TBA 

22.  Legal text issued to the DCUSA legal consultant for review  August 2018 

23.  Electralink to draft Change Report and circulate to Working 
Group 

August 2018 

24.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

September 

2018 

25.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

September 

2018 

26.  Change Report submitted to DCUSA Panel (Panel paper day) 10 October 

2018 

27.  DCUSA Panel approves Change Report 17 October 

2018 

28.  Change Report issued for voting 19 October 

2018 

29.  Voting Closes (three weeks) 09 November 

2018 

30.  Change Declaration issued 13 November 

2018 

31.  Ofgem Decision 18 December 

2018 

32.  Implementation Date 01 April 2021 

 


