DCP 313 'Eligibility Criteria for EDCM Generation Credits’ Work Plan

First Working Group meeting 04 December 2017

ElectraLink to review Schedules 17 and 18 of DCUSA to update January 2018
legal text with change of F Factor name to Peak Demand
Generation Factor (PDG Factor)

Electralink to draft a consultation document based on Working January 2018
Group comments at the meeting and circulate to Working Group
members for review.

Working Group to review the consultation document 18 January 2018
and submit comments to ElectralLink

DNOs to complete impact assessment on each of the 26 January 2018
two legal text options

Working Group meeting to review the updated consultation 02 February 2018

document

Extension for impact assessments to be completed 09 February 2018

Consultation document issued for final sign off 14 February 2018
- Working Group to provide any final feedback 21 February 2018
- Consultation Document issued for a period of three weeks 22 February 2018

Consultation Responses due [based on three-week consultation 15 March 2018

period]

Electralink collates consultation responses and circulates to 19 March 2018

Working Group members
- Working Group meeting to review consultation responses 10 April 2018
- Further teleconference to discuss legal text 17 April 2018
- RFI submitted to DNOs and Generators 17 April 2018
- Working Group meeting to review RFl Responses 11 May 2018

Develop changes to legal text in light of RFI responses to 15 May 2018

cater for a further option

Request to DCUSA Panel for monies for modelling impact 16 May 2018

assessment to be completed by TNEI

DCUSA Panel Decision to accept the release of monies for 18 July 2018

TNEI to conduct the qualitative impact assessment

- Modelling Impact Assessment Request to TNEI 19 July 2018

- Working Group meeting to discuss the non-binary solution 26 July 2018




for the DCP and review the legal text

TNEI Impact Assessment Final Report received

August 2018

The Secretariat to draft a second consultation

August 2018

consultant comments on the legal text

Working Group meeting to review impact assessment and August/September
draft consultation 2018
Consultation to be issued to industry [three-week response September 2018
time]

Working Group meeting to review consultation responses September 2018
and finalise legal text

Legal text issued to the DCUSA legal consultant for review Ocotber 2018
Electralink to draft Change Report and circulate to Working October 2018
Group

ElectraLink to circulate draft legal text to Working Group October 2018
members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal October 2018

Change Report submitted to DCUSA Panel (Panel paper day)

14 November 2018

DCUSA Panel approves Change Report

21 November 2018

Change Report issued for voting

23 November 2018

Voting Closes (three weeks)

14 December 2018

Change Declaration issued

18 December 2018

Ofgem Decision

25 January 2019

Implementation Date

01 April 2021




