
DCP 313 'Eligibility Criteria for EDCM Generation Credits’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 04 December 2017 

2.  ElectraLink to review Schedules 17 and 18 of DCUSA to update 
legal text with change of F Factor name to Peak Demand 
Generation Factor (PDG Factor) 

January 2018 

3.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

January 2018 

4.  Working Group to review the consultation document 
and submit comments to ElectraLink 

18 January 2018 

5.  DNOs to complete impact assessment on each of the 
two legal text options 

26 January 2018 

6.  Working Group meeting to review the updated consultation 
document 

02 February 2018 

7.  Extension for impact assessments to be completed 09 February 2018 

8.  Consultation document issued for final sign off 14 February 2018 

9.  Working Group to provide any final feedback  21 February 2018 

10.  Consultation Document issued for a period of three weeks 22 February 2018 

11.  Consultation Responses due [based on three-week consultation 
period] 

15 March 2018 

12.  Electralink collates consultation responses and circulates to 
Working Group members 

19 March 2018 

13.  Working Group meeting to review consultation responses 10 April 2018 

14.  Further teleconference to discuss legal text 17 April 2018 

15.  RFI submitted to DNOs and Generators 17 April 2018 

16.  Working Group meeting to review RFI Responses 11 May 2018 

17.  Develop changes to legal text in light of RFI responses to 
cater for a further option 

15 May 2018 

18.  Request to DCUSA Panel for monies for modelling impact 
assessment to be completed by TNEI 

16 May 2018 

19.  DCUSA Panel Decision to accept the release of monies for 
TNEI to conduct the qualitative impact assessment  

18 July 2018 

20.  Modelling Impact Assessment Request to TNEI 19 July 2018 

21.  Working Group meeting to discuss the non-binary solution 26 July 2018 



for the DCP and review the legal text 

22.  TNEI Impact Assessment Final Report received August 2018 

23.  The Secretariat to draft a second consultation August 2018 

24.  Working Group meeting to review impact assessment and 
draft consultation 

August/September 

2018 

25.  Consultation to be issued to industry [three-week response 
time] 

September 2018 

26.  Working Group meeting to review consultation responses 
and finalise legal text 

September 2018 

27.  Legal text issued to the DCUSA legal consultant for review  Ocotber 2018 

28.  Electralink to draft Change Report and circulate to Working 
Group 

October 2018 

29.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

October 2018 

30.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

October 2018 

31.  Change Report submitted to DCUSA Panel (Panel paper day) 14 November 2018 

32.  DCUSA Panel approves Change Report 21 November 2018 

33.  Change Report issued for voting 23 November 2018 

34.  Voting Closes (three weeks) 14 December 2018 

35.  Change Declaration issued 18 December 2018 

36.  Ofgem Decision 25 January 2019 

37.  Implementation Date 01 April 2021 

 


