
DCP 313 'Eligibility Criteria for EDCM Generation Credits’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 04 December 2017 

2.  ElectraLink to review Schedules 17 and 18 of DCUSA to update 
legal text with change of F Factor name to Peak Demand 
Generation Factor (PDG Factor) 

January 2018 

3.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

January 2018 

4.  Working Group to review the consultation document 
and submit comments to ElectraLink 

18 January 2018 

5.  DNOs to complete impact assessment on each of the 
two legal text options 

26 January 2018 

6.  Working Group meeting to review the updated consultation 
document 

02 February 2018 

7.  Extension for impact assessments to be completed 09 February 2018 

8.  Consultation document issued for final sign off 14 February 2018 

9.  Working Group to provide any final feedback  21 February 2018 

10.  Consultation Document issued for a period of three weeks 22 February 2018 

11.  Consultation Responses due [based on three-week consultation 
period] 

15 March 2018 

12.  Electralink collates consultation responses and circulates to 
Working Group members 

19 March 2018 

13.  Working Group meeting to review consultation responses 10 April 2018 

14.  Further teleconference to discuss legal text 17 April 2018 

15.  RFI submitted to DNOs and Generators 17 April 2018 

16.  Working Group meeting to review RFI Responses 11 May 2018 

17.  Develop changes to legal text in light of RFI responses to 
cater for a further option 

15 May 2018 

18.  Request to DCUSA Panel for monies for loadflow model 
impact assessment to be completed by TNEI 

16 May 2018 

19.  TNEI quote approved by the DCUSA Panel 18 July 2018 

20.  Official Load Flow Modelling Impact Assessment Request to 
TNEI  

19 July 2018 

21.  Working Group meeting to discuss the non-binary solutions 26 July 2018 



and legal text and potential consultation questions 

22.  ElectraLink to draft second consultation document and 
circulate to Working Group members 

03 August 2018 

23.  AE to review legal text and ensure that all terms used are 
appropriate 

16 August 2018 

24.  Working Group meeting to review the draft consultation 
document and updated proposed legal text 

16 August 2018 

25.  Impact Assessment Final Report received from TNEI  w/c 17 September 

2018 or 

w/c 24 September 

2018 

26.  ElectraLink to update the consultation with TNEI results w/c 24 September 

27.  Consultation issued to industry [three-weeks] w/c 01 October 2018 

28.  Working Group meeting to review the consultation 
responses and legal text 

October/November 

2018 

29.  Legal text issued to the DCUSA legal consultant for review  November 2018 

30.  Electralink to draft Change Report and circulate to Working 
Group 

November 2018 

31.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

November 2018 

32.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

November/December 

2018 

33.  Change Report submitted to DCUSA Panel (Panel paper day) 12 December 2018 

34.  DCUSA Panel approves Change Report 19 December 2018 

35.  Change Report issued for voting 21 December 2018 

36.  Voting Closes (three weeks) 16 January 2019 

37.  Change Declaration issued 18 January 2019 

38.  Ofgem Decision 12 February 2019 

39.  Implementation Date 01 April 2021 

 


