
  

DCP 312 ‘Standardisation of the Reporting of HH Portfolio Billing Data by EDNOs’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

12 December 2017 

2.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

17 January 2018 

3.  Meeting of Working Group to review consultation document. 26 January 2018 

4.  Working Group to complete actions as per last meeting and include 
updates in consultation document submit to ElectraLink to circulate 
to group for final review 

31 January 2018 

5.  Consultation Document issued to parties for a period of 3 weeks 02 February 2018 

6.  Consultation Responses due back 23 February 2018 

7.  ElectraLink collates consultation responses and circulates to Working 
Group members 

23 February 2018 

8.  Legal text issued to the DCUSA legal consultant for review  14 March 2018 

9.  ElectraLink to draft Change Report and circulate to Working Group  20 March 2018 

10.  Meeting for Working Group to review the Consultation responses, legal text and 

Change Report 

27 March 2018 

11.  Issue RFI to EDNOs for a duration of two weeks 04 April 2018 

12.  RFI responses due back 18 April 2018 

13.  Issue RFI results to Working Group Members 20 April 2108 

11.14.  Meeting to finalise draft Change Report and DCUSA legal consultant comments on 
the legal text  

204 April 2018 

12.15.  Change Report submitted to DCUSA Panel (Panel paper day)  11 April09 May 
2018 

13.16.  DCUSA Panel approves Change Report  18 April16 May 
2018 

14.17.  Change Report issued for voting  20 April18 May 
2018 

15.18.  Voting Closes (three weeks)  11 May08 June 
2018 

16.19.  Change Declaration issued  15 May12 June 
2018  

17.20.  Ofgem Decision  19 June17 July 
2018  

18.21.  Implementation Date  TBC 

 

 


