DCP 307 ‘Requiring IDNOs to comply with D2021 billing’ Work Plan

First Working Group meeting

01 November
2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

29 November
2017

Second Working Group to review the consultation w/C11
document and submit comments to ElectralLink December 2017
ElectraLink updates consultation document and circulates to W/C 8 January
group for sign off 2018

Third Working Group meeting

27 February
2018

Electralink updates consultation document and circulates to group for
final sign off

02 March 2018

Consultation Document issued for a period of three weeks

13 March 2018

Consultation Responses due [based on three week consultation 05 April 2018
period]

Electralink collates consultation responses and circulates to 06 April 2018
Working Group members

Meeting to review consultation responses 16 April 2018
Meeting to continue reviewing consultation responses 03 May 2018
Additional time included to follow through on any next steps May / June /
(RFI' / Second Consultation / Investigation) July
Implement changes to legal text in light of consultation July 2018
responses and any additional steps taken

Legal text issued to the DCUSA legal consultant for review July 2018

Electralink to draft Change Report and circulate to Working

August 2018

Group

Electralink to circulate draft legal text to Working Group August 2018

members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal August 2018

consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day) 12 September
2018




DCUSA Panel approves Change Report 19 September
2018
Change Report issued for voting 21 September
2018
Voting Closes (three weeks) 12 October
2018
Change Declaration issued 16 October
2018

Ofgem Decision

20 November
2018

Implementation Date

TBC




