
DCP 307 ‘Requiring IDNOs to comply with D2021 billing’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 01 November 

2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

29 November 

2017 

3.  Second Working Group to review the consultation 
document and submit comments to ElectraLink 

W/C 11 

December 2017 

4.  ElectraLink updates consultation document and circulates to 
group for sign off 

W/C 8 January 

2018 

5.  Third Working Group meeting 27 February 

2018 

6.  ElectraLink updates consultation document and circulates to group for 
final sign off 

02 March 2018 

7.  Consultation Document issued for a period of three weeks 13 March 2018 

8.  Consultation Responses due [based on three week consultation 
period] 

05 April 2018 

9.  Electralink collates consultation responses and circulates to 
Working Group members 

06 April 2018 

10.  Meeting to review consultation responses 16 April 2018 

11.  Meeting to continue reviewing consultation responses 03 May 2018 

12.  Additional time included to follow through on any next steps 
(RFI / Second Consultation / Investigation) 

May / June / 

July 

13.  Implement changes to legal text in light of consultation 
responses and any additional steps taken 

July 2018 

14.  Legal text issued to the DCUSA legal consultant for review July 2018 

15.  Electralink to draft Change Report and circulate to Working 
Group 

August 2018 

16.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

August 2018 

17.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

August 2018 

18.  Change Report submitted to DCUSA Panel (Panel paper day) 12 September 

2018 



19.  DCUSA Panel approves Change Report 19 September 

2018 

20.  Change Report issued for voting 21 September 

2018 

21.  Voting Closes (three weeks) 12 October 

2018 

22.  Change Declaration issued 16 October 

2018 

23.  Ofgem Decision 20 November 

2018 

24.  Implementation Date TBC 

 


