DCP 307 ‘Requiring IDNOs to comply with D2021 billing’ Work Plan

First Working Group meeting

01 November
2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

29 November
2017

Second Working Group to review the consultation w/C11
document and submit comments to ElectralLink December 2017
ElectraLink updates consultation document and circulates to W/C 8 January
group for sign off 2018

Third Working Group meeting

27 February
2018

Electralink updates consultation document and circulates to group for
final sign off

02 March 2018

Consultation Document issued for a period of three weeks

13 March 2018

Consultation Responses due [based on three week consultation 05 April 2018
period]

Electralink collates consultation responses and circulates to 06 April 2018
Working Group members

Meeting to review consultation responses 16 April 2018
Implement changes to legal text in light of consultation April 2018
responses

Legal text issued to the DCUSA legal consultant for review April 2018
Electralink to draft Change Report and circulate to Working May 2018
Group

Electralink to circulate draft legal text to Working Group May 2018
members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal May 2018
consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day) 13 June 2018

DCUSA Panel approves Change Report

20 June 2018

Change Report issued for voting

22 June 2018

Voting Closes (three weeks)

13 July 2018

Change Declaration issued

17 July 2018




Ofgem Decision

14 August 2018

Implementation Date

TBC




