
DCP 307 ‘Requiring IDNOs to comply with D2021 billing’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 01 November 

2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

29 November 

2017 

3.  Second Working Group to review the consultation 
document and submit comments to ElectraLink 

W/C 11 

December 2017 

4.  ElectraLink updates consultation document and circulates to 
group for sign off 

W/C 8 January 

2018 

5.  Third Working Group meeting 27 February 

2018 

6.  ElectraLink updates consultation document and circulates to group for 
final sign off 

02 March 2018 

7.  Consultation Document issued for a period of three weeks 13 March 2018 

8.  Consultation Responses due [based on three week consultation 
period] 

05 April 2018 

9.  Electralink collates consultation responses and circulates to 
Working Group members 

06 April 2018 

10.  Meeting to review consultation responses 16 April 2018 

11.  Implement changes to legal text in light of consultation 
responses 

April 2018 

12.  Legal text issued to the DCUSA legal consultant for review April 2018 

13.  Electralink to draft Change Report and circulate to Working 
Group 

May 2018 

14.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

May 2018 

15.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

May 2018 

16.  Change Report submitted to DCUSA Panel (Panel paper day) 13 June 2018 

17.  DCUSA Panel approves Change Report 20 June 2018 

18.  Change Report issued for voting 22 June 2018 

19.  Voting Closes (three weeks) 13 July 2018 

20.  Change Declaration issued 17 July 2018 



21.  Ofgem Decision 14 August 2018 

22.  Implementation Date TBC 

 


