DCP 307 ‘Requiring IDNOs to comply with D2021 billing’ Work Plan

First Working Group meeting

01 November
2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

29 November
2017

Working Group to review the consultation document and w/C 11
submit comments to Electralink December 2017
Electralink updates consultation document and circulates to W/C 8 January
group for final sign off 2018
Consultation Document issued for a period of three weeks 15 January
2018
Consultation Responses due [based on three week consultation 5 February
period] 2018
Electralink collates consultation responses and circulates to 9 February
Working Group members 2018

Meeting to review consultation responses

16 February
2018

Implement changes to legal text in light of consultation
responses

Mid February
2018

Legal text issued to the DCUSA legal consultant for review

Late February
2018

Electralink to draft Change Report and circulate to Working March 2018

Group

Electralink to circulate draft legal text to Working Group April 2018

members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal April 2018

consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day) May 2018

DCUSA Panel approves Change Report May 2018
Change Report issued for voting May/June 2018
Voting Closes (three weeks) June/July 2018
Change Declaration issued July 2018




Ofgem Decision

August 2018

Implementation Date

TBC




