DCP 306 'Treatment of Ofgem Licence Fees within the PCDM’ Work Plan

First Working Group meeting

05 September 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

11 September 2017

Working Group to review the consultation document
and submit comments to ElectralLink

11 September — 15
September 2017

Electralink updates consultation document and circulates to
group for final sign off

15 September 2017

Consultation Document issued for a period of three weeks

18 September 2017

Consultation Responses due [based on three-week consultation

09 October 2017

period]

Electralink collates consultation responses and circulates 10 October 2017
to Working Group members

Meeting to review consultation responses 20 October 2017
Develop methodology pack for Reckon and WG to sign off October 2017
Reckon to develop model for PCDM October 2017
Impact Assessment to be completed by DNOs November 2017
Second consultation to be developed November 2017

Working Group Meeting to review draft consultation and
impact assessment

28 November 2017

Request to Reckon to update the impact assessment with SP
Energy Networks updated PCDM data

08 December 2017

Second version of the second consultation circulated to the
Working Group

08 December 2017

Reckon to provide updated impact assessment

05 January 2018

Electralink to update the second draft consultation and issue
to the Working Group for review

10 January 2018

Second consultation issued to industry

w/c 22 January
2018

Second Consultation Responses due [based on three-week
consultation period]

w/c 12 February
2018
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February 2018




Legal text issued to the DCUSA legal consultant for review February 2018
Electralink to draft Change Report and circulate to Working February/March
Group 2018
Electralink to circulate draft legal text to Working Group February/March
members once received from legal advisor 2018

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

March/April 2018

Change Report submitted to DCUSA Panel (Panel paper day) 11 April 2018
DCUSA Panel approves Change Report 18 April 2018
Change Report issued for voting 20 April 2018
Voting Closes (three weeks) 11 May 2018
Change Declaration issued 15 May 2018
Ofgem Decision 19 June 2018
Implementation Date 01 April 2020




