
DCP 306 'Treatment of Ofgem Licence Fees within the PCDM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 05 September 

2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

11 September 

2017 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

11 September – 15 

September 2017 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

15 September 

2017 

5.  Consultation Document issued for a period of three weeks 18 September 

2017 

6.  Consultation Responses due [based on three week consultation 
period] 

09 October 2017 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

10 October 2017 

8.  Meeting to review consultation responses October 2017 

9.  Legal text issued to the DCUSA legal consultant for review October 2017 

10.  Electralink to draft Change Report and circulate to Working 
Group 

October 2017 

11.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

November 2017 

12.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

November 2017 

13.  Change Report submitted to DCUSA Panel (Panel paper day) 13 December 2017 

14.  DCUSA Panel approves Change Report 20 December 2017 

15.  Change Report issued for voting 22 December 2017 

16.  Voting Closes (three weeks) 17 January 2017 

17.  Change Declaration issued 19 January 2017 

18.  Ofgem Decision 23 February 2017 

19.  Implementation Date First DCUSA 

release following 

approval 

 


