DCP 306 'Treatment of Ofgem Licence Fees within the PCDM’ Work Plan

First Working Group meeting

05 September 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

11 September 2017

Working Group to review the consultation document
and submit comments to ElectralLink

11 September — 15
September 2017

Electralink updates consultation document and circulates to
group for final sign off

15 September 2017

Consultation Document issued for a period of three weeks

18 September 2017

Consultation Responses due [based on three-week consultation

09 October 2017

period]

Electralink collates consultation responses and circulates 10 October 2017
to Working Group members

Meeting to review consultation responses 20 October 2017
Develop methodology pack for Reckon and WG to sign off October 2017
Reckon to develop model for PCDM October 2017
Impact Assessment to be completed by DNOs November 2017
Second consultation to be developed November 2017

Working Group Meeting to review draft consultation and
impact assessment

26 November 2017

Second Consultation Responses due [based on three-week December 2017
consultation period]

- Working Group to review responses January 2018
Legal text issued to the DCUSA legal consultant for review January 2018
Electralink to draft Change Report and circulate to Working January 2018
Group
Electralink to circulate draft legal text to Working Group January 2018
members once received from legal advisor
Meeting to review draft Change Report and DCUSA legal January/February
consultant comments on the legal text 2018

Change Report submitted to DCUSA Panel (Panel paper day)

14 February 2018

DCUSA Panel approves Change Report

21 February 2018




Change Report issued for voting

23 February 2018

Voting Closes (three weeks) 16 March 2018
Change Declaration issued 20 March 2018
Ofgem Decision 24 April 2018
Implementation Date 01 April 2020




