DCP 305 ‘LDNO Boundary Level Definitions in the EDCM’ Work Plan

First Working Group meeting

22 September
2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

23 October 2017

RFl issued to DNOs for a duration of two weeks

11 December 2017

period]

Working Group meeting to review the RFl responses and 08 January 2017
update the draft consultation document.

Consultation Document issued for a period of three weeks 09 January 2018
Consultation Responses due [based on three-week consultation 30 January 2018

Electralink collates consultation responses and circulates
to Working Group members

02 February 2018

Meeting to review consultation responses

09 February 2018

Develop methodology pack for Reckon and WG to sign off

16 February 2018

Reckon to develop model

02 March 2018

Impact Assessment to be completed

09 March 2018

Legal text issued to the DCUSA legal consultant for review

09 March 2018

Electralink to draft Change Report and circulate to Working
Group

23 March 2018

Electralink to circulate draft legal text to Working Group
members once received from legal advisor

23 March 2018

Meeting to review draft Change Report and DCUSA legal 06 April 2018

consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day) 11 April 2018

DCUSA Panel approves Change Report 18 April 2018
Change Report issued for voting 20 April 2018
Voting Closes (three weeks) 11 May 2018
Change Declaration issued 15 May 2018
Ofgem Decision 19 June 2018
Implementation Date 01 April 2020




