DCP 305 ‘LDNO Boundary Level Definitions in the EDCM’ Work Plan

First Working Group meeting

22 September
2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

23 October 2017

Working Group to review the consultation document
and submit comments to ElectralLink

21 November
2017

RFl issued to DNOs for a duration of two weeks

11 December 2017

ElectralLink circulates RFI Results and Draft Consultation
Document to group for review.

15 December 2017

Working Group meeting to review the RFI Results and Draft 08 January 2018
Consultation Document

Working Group makes final amendments and submit them to 09 January 2018
ElectraLink.

Electralink circulate final Consultation Document for sign-off 10 January 2018
Consultation Document issued for a period of three weeks 12 January 2018

Consultation Responses due [based on three-week consultation
period]

02 February 2018

Electralink collates consultation responses and circulates
to Working Group members

09 February 2018

Meeting to review consultation responses

19 February 2018

Legal text issued to the DCUSA legal consultant for review

20 February 2018

Electralink to draft Change Report and circulate to Working
Group

28 February 2018

Electralink to circulate draft legal text to Working Group
members once received from legal advisor

06 March 2018

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

09 March 2018

Change Report submitted to DCUSA Panel (Panel paper day)

14 March 2018

DCUSA Panel approves Change Report

21 March 2018

Change Report issued for voting

23 March 2018

Voting Closes (three weeks)

13 April 2018

Change Declaration issued

17 April 2018




Ofgem Decision

22 May 2018

Implementation Date

First release
following
Authority
Approval




