DCP 295 'CVA Registrants acceding to the DCUS’ Work Plan

First Working Group meeting

03 July 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

10 July 2017

Working Group to review the consultation document and
submit comments to ElectraLink

10 July — 17 July
2017

Electralink updates consultation document and circulates to 19 July 2017
group for final sign off

Consultation Document issued for a period of three weeks 20 July 2017
Consultation Responses due [based on three week consultation 10 August 2017
period]

Electralink collates consultation responses and circulates to 17 August 2017

Working Group members

Meeting to review consultation responses

August 2017

Implement changes to legal text in light of consultation
responses

August 2017

Legal text issued to the DCUSA legal consultant for review

August 2017

Electralink to draft Change Report and circulate to Working
Group

August 2017

Electralink to circulate draft legal text to Working Group September
members once received from legal advisor 2017
Meeting to review draft Change Report and DCUSA legal September
consultant comments on the legal text 2017
Change Report submitted to DCUSA Panel (Panel paper day) 4 QOctober 2017
DCUSA Panel approves Change Report 18 October
2017
Change Report issued for voting 20 October
2017

Voting Closes (three weeks)

10 November
2017

Change Declaration issued

16 November
2017




Ofgem Decision

7 December
2017

Implementation Date

TBC




