
DCP 295 'CVA Registrants acceding to the DCUSA’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 03 July 2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

10 July 2017 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

10 July – 17 July 

2017 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

19 July 2017 

5.  Consultation Document issued for a period of three weeks 20 July 2017 

6.  Consultation Responses due [based on three week consultation 
period] 

10 August 2017 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

17 August 2017 

8.  Meeting to review consultation responses 15 September 2017 

9.  Implement changes to legal text in light of consultation 
responses 

22 September 2017 

10.  Legal text issued to the DCUSA legal consultant for review 22 September 2017 

11.  Electralink to draft Change Report and circulate to Working 
Group 

29 September 2017 

12.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

September/October 

2017 

13.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

October 2017 

14.  Change Report submitted to DCUSA Panel (Panel paper day) 8 November 2017 

15.  DCUSA Panel approves Change Report 15 November 2017 

16.  Change Report issued for voting 17 November 2017 

17.  Voting Closes (three weeks) 08 December 2017 

18.  Change Declaration issued 12 December 2017 

19.  Authority send back letter received  30 May 2018 

20.  Working Group reconvened to discuss next steps 27 June 2018 

21.  ElectraLink to update consultation document and Working Group 
members to provide comments 

18 July 2018 



22.  Consultation re-issued to industry 23 July 2018 

23.  Consultation Responses due 27 August 2018 

24.  Working Group meeting to review consultation responses and 
update Change Report 

September 2018 

25.  Change Report submitted to DCUSA Panel 12 September 2018 

26.  DCUSA Panel approved Change Report 19 September 2018 

27.  Change Report issued for voting 21 September 2018 

28.  Voting closes (three-weeks) 12 October 2018 

29.  Change Declaration issued 16 October 2018 

30.  Authority Decision 20 November 2018 

31.  Implementation of amended DCUSA text February 2019 

32.  Implementation of amended NTC text August 2019 

 


