DCP 295 'CVA Registrants acceding to the DCUSA’ Work Plan

First Working Group meeting

03 July 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

10 July 2017

Working Group to review the consultation document
and submit comments to ElectralLink

10 July — 17 July
2017

consultant comments on the legal text

ElectraLink updates consultation document and circulates to 19 July 2017

group for final sign off

Consultation Document issued for a period of three weeks 20 July 2017
Consultation Responses due [based on three week consultation 10 August 2017
period]

Electralink collates consultation responses and circulates to 17 August 2017
Working Group members

Meeting to review consultation responses 15 September 2017
Implement changes to legal text in light of consultation 22 September 2017
responses

Legal text issued to the DCUSA legal consultant for review 22 September 2017
Electralink to draft Change Report and circulate to Working 29 September 2017
Group

ElectraLink to circulate draft legal text to Working Group September/October
members once received from legal advisor 2017

Meeting to review draft Change Report and DCUSA legal October 2017

Change Report submitted to DCUSA Panel (Panel paper day)

8 November 2017

DCUSA Panel approves Change Report

15 November 2017

Change Report issued for voting

17 November 2017

Voting Closes (three weeks)

08 December 2017

Change Declaration issued

12 December 2017

Authority send back letter received

30 May 2018

Working Group reconvened to discuss next steps

27 June 2018

ElectraLink to update consultation document and Working Group
members to provide comments

18 July 2018




Consultation re-issued to industry 23 July 2018
Consultation Responses due 27 August 2018
Working Group meeting to review consultation responses and September 2018
update Change Report

Change Report submitted to DCUSA Panel 12 September 2018
DCUSA Panel approved Change Report 19 September 2018
Change Report issued for voting 21 September 2018
Voting closes (three-weeks) 12 October 2018
Change Declaration issued 16 October 2018

Authority Decision

20 November 2018

Implementation of amended DCUSA text

February 2019

Implementation of amended NTC text

August 2019




