DCP 295 'CVA Registrants acceding to the DCUSA’ Work Plan

First Working Group meeting

03 July 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

10 July 2017

Working Group to review the consultation document
and submit comments to ElectralLink

10 July — 17 July
2017

consultant comments on the legal text

ElectraLink updates consultation document and circulates to 19 July 2017

group for final sign off

Consultation Document issued for a period of three weeks 20 July 2017
Consultation Responses due [based on three week consultation 10 August 2017
period]

Electralink collates consultation responses and circulates to 17 August 2017
Working Group members

Meeting to review consultation responses 15 September 2017
Implement changes to legal text in light of consultation 22 September 2017
responses

Legal text issued to the DCUSA legal consultant for review 22 September 2017
Electralink to draft Change Report and circulate to Working 29 September 2017
Group

ElectraLink to circulate draft legal text to Working Group September/October
members once received from legal advisor 2017

Meeting to review draft Change Report and DCUSA legal October 2017

Change Report submitted to DCUSA Panel (Panel paper day)

8 November 2017

DCUSA Panel approves Change Report

15 November 2017

Change Report issued for voting

17 November 2017

Voting Closes (three weeks)

08 December 2017

Change Declaration issued

12 December 2017

Authority send back letter received

30 May 2018

Working Group reconvened to discuss next steps

27 June 2018

ElectraLink to update consultation document and Working Group
members to provide comments

18 July 2018




Further Working Group meeting to finalise consultation document | 23 July 2018

Consultation re-issued to industry [5-weeks] 30 July 2018

Consultation Responses due 18 September 2018

Working Group meeting to review consultation responses and 19 October 2018

update Change Report

Legal text re-submitted for legal review October/November
2018

ElectraLink to update the Change Report and circulate to Working
Group members for finalisation

16 November 2018

Change Report submitted to DCUSA Panel

12 December 2018

DCUSA Panel approved Change Report

19 December 2018

Change Report issued for voting

21 December 2018

Voting closes (three-weeks)

16 January 2019

Change Declaration issued

18 January 2019

Authority Decision

22 February 2019

Implementation of amended DCUSA text

February 2019

Implementation of amended NTC text

November 2019




