DCP 295 'CVA Registrants acceding to the DCUSA’ Work Plan

- First Working Group meeting

03 July 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

10 July 2017

Working Group to review the consultation document
and submit comments to Electralink

10 July — 17 July
2017

Electralink updates consultation document and circulates to 19 July 2017
group for final sign off

- Consultation Document issued for a period of three weeks 20 July 2017
Consultation Responses due [based on three week consultation 10 August 2017
period]
Electralink collates consultation responses and circulates to 17 August 2017
Working Group members

- Meeting to review consultation responses 15 September 2017
Implement changes to legal text in light of consultation 22 September 2017
responses

- Legal text issued to the DCUSA legal consultant for review 22 September 2017
Electralink to draft Change Report and circulate to Working 29 September 2017
Group
Electralink to circulate draft legal text to Working Group September/October
members once received from legal advisor 2017
Meeting to review draft Change Report and DCUSA legal October 2017

consultant comments on the legal text

- Change Report submitted to DCUSA Panel (Panel paper day)

8 November 2017

DCUSA Panel approves Change Report

15 November 2017

- Change Report issued for voting

17 November 2017

Voting Closes (three weeks)

08 December 2017

Change Declaration issued

12 December 2017

Ofgem Decision 19 January 2018
Implementation of amended DCUSA text February 2018
Implementation of amended NTC text August 2018




