DCP 294 ' Capacity Management following acceptance of Connection Offer’

Work Plan

First Working Group meeting

20 April 2017

Submit a legal advice request to the DCUSA Panel ex-committee or
their consideration

14 June 2017

Panel request for more information re legal advice

21 June 2017

Working Group to reconvene to consider the legal advice received

11 August 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

18 August 2017

Working Group to review the consultation document and
submit comments to ElectraLink

21 August —29
August

Electralink updates consultation document and circulates to 08 September

group for final sign off at their next meeting 2017

Working Group members to complete outstanding actions on 18 September

the consultation document and the legal text 2017

Electralink to circulate updated consultation document and 26 September

legal text for review 2017

Working Group meeting to review consultation document 02 October
2017

Further Working Group meeting to finalise consultation 12 October

document 2017

Electalink to finalise any outstanding issues with the legal text 19 October

and consultation document 2017

Consultation Document issued for a period of three weeks 19 October
2017

Consultation Responses due (based on three-week consultation
period)

09 November
2017

Electralink collates consultation responses and circulates to
Working Group members

13 November
2017

Meeting to review consultation responses

13 December
2017

Second meeting to review consultation responses

09 January 2018




Third meeting to review legal text

05 February

2018
Implement changes to legal text in light of consultation February 2018
responses
Legal text issued to the DCUSA legal consultant for review February 2018
Electralink to draft Change Report February/March
2018
Meeting to review draft Change Report and DCUSA legal February/March
consultant comments on the legal text 2018

Change Report submitted to DCUSA Panel (Panel paper day)

14 March 2018

DCUSA Panel approves Change Report

21 March 2018

Change Report issued for voting

23 March 2018

Voting Closes (15 WDs) 17 April 2018
Change Declaration issued 19 April 2018
Ofgem Decision 25 May 2018
Implementation Date Next release
after the
Authority
approval




